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ITEM 5 
 
 
SUBJECT 
 
UPDATE REGARDING THE STATUS OF PHASE 1 OF THE SALTON SEA MANAGEMENT 
PROGRAM 
  
DISCUSSION 
 
Order WR 2017-0134 requires that the Board hold a public meeting no later than March 31 of 
each year during phase 1 of the Salton Sea Management Program (SSMP) to receive oral and 
written comment on the status of Salton Sea Restoration.  The purpose of the March 20, 2018 
Board item is to receive an update from the California Natural Resources Agency on progress 
made in implementation of the SSMP since adoption of Order WR 2017-0134, and receive 
comments from the public.  In addition, the State Water Board staff will provide an update on 
recent activities. 
 
BACKGROUND 
 
On October 28, 2002, the State Water Board issued Order WR 2002-0013 which approved the 
long-term transfer of water from the Imperial Irrigation District to the San Diego County Water 
Authority, the Coachella Valley Water District, and the Metropolitan Water District of Southern 
California.  On December 20, 2002, the State Water Board issued Order WR 2002-0016, which 
revised Order WR 2002-0013.  On November 18, 2014, the Imperial Irrigation District filed a 
Petition for Change seeking modification of Revised Order WRO 2002-0013.  In May 2015, 
Governor Edmund G. Brown, Jr. established the Salton Sea Task Force to identify realistic short 
and medium term goals to respond to potential air quality and ecological impacts resulting from 
scheduled reduced flows of fresh water to the Salton Sea.  As a part of the Salton Sea Task 
Force, the State Water Board regularly monitors and assesses progress on the implementation 
of the Salton Sea Task Force’s SSMP, including workshops that were held on March 18, 2015, 
January 5, 2016, April 19, 2016, November 15, 2016, and September 7, 2017.   
 
On November 7, 2017, the State Water Board adopted Order WR 2017-0134 amending revised 
Order WR 2002-0013 to incorporate additional conditions that set forth specific restoration 
milestones to address public health and environmental concerns within phase 1 of the SSMP 
(see table 1).  The first milestone set by the order is that by December 31, 2018, construction of 
habitat and dust-suppression projects shall be completed on 500 acres of exposed playa.  
Order WR 2017-0134 requires that, no later than March 31 each year, the Board holds a public 
meeting to receive oral and written comments on the status of Salton Sea Restoration.  Since 
the date to comply with the first milestone is December 31, 2018, this update will focus on 
progress made towards meeting the first milestone.  
 
A report from state agencies, due in the 1st quarter of 2019, will identify: (i) completed projects 
and milestones achieved in the prior year; (ii) amount of acreage of completed projects that 
provide dust suppression and habitat restoration, broken down by habitat type; (iii) upcoming 
projects to be completed and milestones to be achieved prior to the next annual progress report; 
(iv) the status of financial resources and permits that have not been secured for future projects; 
(v) any anticipated departures from the dates and acreages identified in condition 24 of the 

https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2017/wro2017_0134_with_exhibit_a.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-13revised.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-16.pdf
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order, and;(vi) progress toward development of the long‐range plan described in condition 26 of 
the order. 
 
Table 1: Specific restoration milestones to address public health and environmental concerns 
within phase 1 of the SSMP. 

Year 
Total number of acres of habitat and dust-

suppression projects that shall be 
completed each year (annual milestones). 

Report due to State Water Board 
on progress made toward meeting 

each annual milestone target. 

2018 500 --- 

2019 1,300 First quarter of 2019 

2020 1,700 First quarter of 2020 

2021 3,500 First quarter of 2021 

2022 1,750 First quarter of 2022 

2023 2,750 First quarter of 2023 

2024 2,700 First quarter of 2024 

2025 3,400 First quarter of 2025 

2026 4,000 First quarter of 2026 

2027 4,000 First quarter of 2027 

2028 4,200 First quarter of 2028 

2029 --- First quarter of 2029 

Total acres to be completed by the end of 2028: 29,800 

 
For more information about the background and history of the State Water Board’s involvement 
with the Salton Sea, please visit the State Water Board’s web page at: 
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/ 
 
POLICY ISSUE 
 

None.  This is an informational item only and no decisions will be made. 
 
FISCAL IMPACT 
 

None.  This is an informational item only and no decisions will be made. 
 
REGIONAL BOARD IMPACT 
 
None.  This is an informational item only and no decisions will be made. 
 
STAFF RECOMMENDATION 
 
None.  This is an informational item only and no decisions will be made. 
 

State Water Board action on this item will assist the Water Boards in reaching Goals 4 and 6 of 
the 2010 Update to the 2008-2012 Strategic Plan to comprehensively address water quality 
protection and restoration and the relationship between water supply and water quality and 
improve transparency and accountability by ensuring that Water Board goals and actions are 
clear and accessible. 

https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/

